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The owner wanted create a world-class museum. It had to be an architectural space where every 

visible concrete element served an architectural and structural purpose, as well as maintaining a 

natural concrete appearance. 

STRUCTURAL FRAMING SYSTEM

The use of a combination of steel sheet piles and an unreinforced concrete tremie slab, to con-

struct a 22-foot deep underground parking garage that is a stone’s throw from the ocean and that 

is 3' above the ground water table, especially considering the tight site constraints which was also 

economical. This system created a “bathtub” which allowed the contractor to work in the dry.

UNIQUE STRUCTURAL AND/OR ARCHITECTURAL DESIGN FEATURES 

The project featured a number of structural challenges. First was how to construct a 22-foot deep 

underground parking garage that is a stone’s throw from the ocean and that is 3 feet above the 

ground water table. This was also the �rst project in Miami Beach to be permitted to temporarily 

vacate a public street to perform the excavation and then return an elevated street to the city. We 

considered many different schemes including soil mixing that we have used on a number of other 

South Florida projects. Through early coordination with the contractor, it was decided that the 

most economical scheme would be to use a combination of steel sheet piles and an unreinforced 

concrete tremie slab, especially considering the tight site constraints. This system created a “bath-

tub” which allowed the contractor to work in the dry. The permanent 16" thick hydrostatic slab and 

basement walls were the cast directly against these elements. 

The next challenge was the construction sequence of the Faena Forum. The cylindrical portion 

of the building, located at the south end of the site, has the majority of its base truncated with a 

wedge cut away that contributes to create the plaza space facing Collins Avenue. The result is that 

the cylinder is cantilevered from the cube. This required that a signi�cant portion of the cube be 

constructed to anchor the cylinder prior to shoring of the cylinder being removed. This sequence 

allows the weight of the cube to counteract the overturning forces of the cylinder. A �nite-element 

construction sequencing computer analysis was performed to determine exactly how much of 

the cube had to be built before the cylinder was safely anchored. Equally as challenging was the 

reinforcement detailing of the three-dimensional arches and catenaries of the facade. Special con-

sideration was given to the selection of the reinforcement bar size to allow for the creation of the 

unique architectural shapes. Maintaining small bar dimensions was key to minimizing bar conges-

tion at the intersection of multiple arches and catenaries as well as being able to bend the bars to 

the shape of the cylindrical facade. Self-consolidating concrete was used to mitigate the inevitable 

reinforcement congestion at the intersection nodes and prevent concrete defects.

REASONS FOR CHOOSING REINFORCED CONCRETE 

•  High-strength grade 75ksi rebar was used to mitigate congestion at the intersection of the  

multiple diagonal elements.


